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)Q III. SITE INFORMATION

Incident Category

CERCLA Incident category: Other

Abandoned Automotive Repair Facility

Site Degcription

The Yurgin Motors Site is an abandoned automotive repair
facility located in Mantua Township, Gloucester County, New
Jersey. Materials located at the Site include: compressed
gas cylinders containing acetylene and LPG, corrosives,
ignitables, oxidizers, PCBs and halogenated solvents. 1In
addition, there are two underground storage tanks contain-
ing gasoline.

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

Situation

1. Current Situation

Removal activities continue. Bulking and consolidation
operations continue. Post-excavation sampling has been

completed. Individual soil roll-offs have been sampled.
Potentially asbestos containing materials have been
sampled. All samples were sent -for analysis. Disposal
continued with the shipment of approximately 16,000 pounds
(21-cubic yard boxes) of D001 waste from the Site.

2. Removal Action to Date

On December 2, 1996, the Site remobilized after the
Thanksgiving holiday and weekend. Individual soil roll-
offs were sampled. Bulking/consolidation operations
resumed. . Cubic yard boxes containing D001 wastes were
shipped for disposal. -

On December 3, 1996, bulking/consolidation operations
continued. Roll-off samples were shipped for PCB analysis.
The grid for post excavation scil samples was marked.
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On December 4, 1996, bulking/consolidation operations
continued. Post excavation soil samples were taken.

On December 5, 1996, bulking/consolidation operations
continued. Samples were taken of roofing material sus-
pected of containing asbestos. Post excavation and roofing

material samples were shipped for analysis.

Oon December 6, 1996, bulking/consolidation operations
continued.

3. Enforcement

A PRP search has been initiated for the Site.

Planned Removal Actions

The objective of this removal action is to eliminate the
threat to public health and welfare and the environment
caused by the materials abandoned at the . Site. The
removal action will include:

Securing the Site.

Stabilization of materials located at the Site.
Inventory of materials located at the Site.

Sampling and analysis.

Waste categorization.

Transportation and disposal of all hazardous wastes in
accordance with EPA's CERCLA Off-Site Disposal Policy.
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The selected mode of transportation and method of disposal
will be based on the analytical data.

Next Steps
Scoil disposal will be coordinated.
Bulking operations will be completed.

Transport and disposal will be coordinated for the waste
remaining at the Site.




D. Key Igﬂueé

None
Cost Information

The following information is estimated cost for the removal
action as of December 9, 1996. '

Cost to Date

ERCS ‘ $161,600.00
START $ 12,000.00
EPA $ 14,000.00 e
Total $187,600.00

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided in this report does not necessarily

-represent an exact monetary figure which the government may

include in any claim for cost recovery.
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